



MARK WILLIAMS
COMMISSIONER

DOUG HAYMANS
DIRECTOR

March 29, 2021

Mr. Steve Howard, Camden County Administrator
Steve.Howard.Admin@camdencountyga.gov

Ms. Stacey Zee, Federal Aviation Administration Environmental Specialist
Stacey.Zee@faa.gov

RE: Spaceport Camden Updated CZM Federal Consistency Review Timeline

Dear Mr. Howard and Ms. Zee:

The Spaceport Camden Coastal Consistency Certification and all necessary data and information to begin our review, per 15 CFR 930.58, were received December 30, 2020. On March 3, 2021 FAA provided a status update indicating that consultation efforts were ongoing with Georgia State Historic Preservation Office (SHPO) and the Advisory Council on Historic Preservation (ACHP), causing a delay in the planned release of the Final Environmental Impact Statement (FEIS) and Record of Decision (ROD). FAA's revised release date for the FEIS is April 20, 2021 and for the ROD is June 18, 2021.

In our June 12, 2018 DEIS Comments letter we anticipated being able to complete our consistency review within 90 days of receipt of the necessary data and information. The federal consistency regulations, at 15 CFR 930.62(b), require us to provide you a status of our review after 3 months and state the basis for any further delays.

In February we mutually agreed to extend our 90-day review to April 11, 2021 to allow us to provide additional public participation beyond our original public notice period. Our target review deadline of April 11, 2021 may now need to be further extended due to various delays, ongoing SHPO/ACHP consultation, and the complexity of the proposed project.

We are committed to providing you with our concurrence or objection at the earliest practicable time. You may conclusively presume our concurrence if you do not receive our response within 6 months per 15 CFR 930.62(a), which is June 30, 2021.

Sincerely,

Kelie Moore
Federal Consistency Coordinator